SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:29PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
) 04-0120F4
D #: 116  Const Calendar Day: 85 Date: 28-Aug-2012 Tuesd
iary onst Calendar Day .ae ug : ue§ ay 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition Sunny and hot, afternoon breezes

Working Day If no, explain:

[
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Diary: Dispute
General Comments
MEP Staff meeting to discuss status of project, RFIs and Submittals at 1000. Misc MEP paperwork. Track H
progress of FWS CCO 229 work along bikepath. No DIP painting was conducted. The Performance
Caulking crew was not present on site this day. Saman Sohielifard returned from vacation and took over
the responsibilty for cable socket painting.
CCO0-229 Bid Item: 002 0-ALS-ALS.229 Compressed Air Line Pipe Support
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Bike Path MEP 002 0-ALS-ALS.229 —
The FWS crew spend the shift drilling new holes in the PS-6s for the 4" compressed air line along the bike
path from PP 82 to PP 76, per CCO 229. A total of 7 PS-6s were modified (14 holes drilled) They used a
rented JLG 460-SJ boomlift to access the PS-6s, the Gradall 510-56 to move material and equipment, a
Mini Brute A35 Mag-drill to drill the holes, and a Miller Big Blue 302D Generator to power the mag-drill.
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